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Preliminary Project Budget ($000) & Schedule -
DESIGN
ESTIMATE R/W TOTAL CST
(PE) 15% OF ESTIMATE CONSTRUCTION PHASE
ACTUAL CST (RIW) ENGINEERING EQUAL TO
EST INCLUDES ACTUAL (CEIl) 25% OF CST| ACTUAL TOTAL
INCLUDES 15% ADMIN CONSTRUCTION | EST INCLUDES CST EST PROJECT
BCC DIST LOCATION LIMITS DESCRIPTION |ADMIN COSTS COSTS ESTIMATE (CST) ADMIN COSTS PLUS CEIl | COST EST
NW 62 AVENUE (W 8 NW 138 Street to
13 AVENUE) NW 105 Street 2 to 3 Lanes N/A N/A 5,500 N/A N/A 5,500
2004 2005
DIJIFIMIAIM[I D [AIS[OINID [J [F [MJAIM[J [J JA[S[OIN]D
Construction Procurement (City of Hialeah)
Construction (Administered by City of Hialeah)

NOTE: All costs are expressed in thousands of
dollars and the schedules are preliminary




